
# Updated Timeline — Grey Strap Golden Sample → Assembly

Status as of 27 Oct 2026 · Housing parts and software are complete · Assembly starts after strap sample approval




**Already complete:** housing / shell parts, software and firmware.
**Open item:** grey silicone strap colour (golden sample this week).

**Key date:** strap confirmed by **Mon 2 Nov** → assembly starts 2 Nov → goods ready **Mon 16 Nov**.
Each day the confirmation comes later than 2 Nov, the ready date moves later by the same number of days (e.g. confirm 4 Nov → ready 18 Nov).

**Tar**
Ass
16

All dates are 2026. Updated 27 Oct 2026 (previous version: 7 Oct 2026).